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November 09, 2011

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection-Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re:  Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for October 2011

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN OCTOBER 2011
e On October 13, 2011, the LWG provided a response to EPA’s October 7, 2011 response to the
LWG’s request for an extension of the due date for the draft Feasibility Study. LWG provided a
response to EPA’s September 8, 2011, smallmouth bass tissue study letter on October 26, 2011.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

None.

Comments/Documents Provided by EPA

e On October 7, 2011, EPA provided a response to the LWG’s September 8, 2011, request for an \
extension of the due date for the draft Feasibility Study.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.
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4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for November and December 2011 and January and
February 2012 includes the following:

e January 15, 2012: Submittal of the EPA Directed Draft Feasibility Study Key Work Products

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RIFS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 688-5057.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
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LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
None A :
Notes:

' - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

? - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
Round 1
Compilation of November | Submitted to EPA and DEQ 11/21/2007.
Information for 2007 | Need written response from DEQ and EPA
Sources Between RM that upland sources are under investigation
11 and 11.6 East consistent with the Road to the ROD.
Bank of Portland
Harbor
Round 2 Biota
Revised Round 2 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005
QAPP Addendum 6: conditions on 12/6/2005; a final QAPP
Sampling of Benthic addendum is required
Invertebrate Tissue ‘
Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted a response
Addendum 6: to EPA's comments on the 11/23/2005
Sampling of Benthic version of the QAPP addendum. The LWG
Invertebrate Tissue has not heard back from EPA on that
response. The LWG believes that a final
QAPP in not required. Need EPA agreement
that this final QAPP is not required.
Hydro/Sed Modeling
Phase 2 May 2009 | Submitted 5/7/2009; EPA comments
Hydrodynamic Re- received 7/22/2009
calibration Report
Groundwater Pathway
Draft Round 2 4/22/2005 | Submitted 4/22/2005; EPA comments
Groundwater received 6/3/2005
Pathway Assessment
Sampling and
Analysis Plan
Round 2 TBD | Outstanding issues to be addressed in GW
Groundwater Appendix to Draft RI Report.
Pathway Assessment
Sampling and
Analysis Plan -
Response to EPA
Comments
AQ11-13 Page 5
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Submittal EPA Comments
Deliverable’ Deadline’ Status/ Comments Target Date
Revised Round 2 TBD Outstanding issues to be addressed in GW
Groundwater Appendix to Draft RI Report.
Pathway Assessment
Sampling and
Analysis Plan
(including Appendix
A - Site Summaries
and Appendix B -
Pilot Study Data
Report)
Round 2 FSP for 4/29/2005 Submitted 4/29/2005; EPA comments
Sampling of Shoreline received 6/10/2005
Seeps at Human Use
Beaches
Revised Round 2 FSP | No longer The only seep determined to pose a
for Sampling of needed potentially complete exposure pathway is
Shoreline Seeps at discharge from Outfall 22B. The existing
Human Use Beaches data from Outfall 22B include the upland
COIs and meet the data quality requirements
for risk evaluation (Category 1/QA2).
Based on the Round 2 Report evaluations,
no additional seep data are needed.
Therefore, this FSP is no longer needed.
Revised Round 2 3/27/2006 | Redline version submitted 3/27/2006; EPA | 4/28/2006
Groundwater needs to provide final approval of this FSP. | :
Pathway Assessment This revised FSP was prepared and
SAP Attachment 2: submitted after the associated field work
Transition Zone was completed.
Water FSP
Revised Round 2 10/7/2005 Submitted 10/7/2005: Conditional approval
Groundwater of proposed changes to the QAPP addendum
Pathway Assessment received from EPA on 9/30/2005. EPA
SAP Attachment 3: needs to provide final approval of this
Supplement to QAPP QAPP. Approval to conduct sampling was
Addendum 3 provided by EPA on 9/30/2005.
Revised Transition- 3/27/2006 Submitted 3/27/2006. EPA needs to provide

Zone Water FSP
Addendum 1
Sampling Plans for
ExxonMobil,
Siltronic, Gasco, and
Arkema

final approval of this FSP. Approval to
conduct sampling was provided by EPA on
9/30/2005. This revised FSP was prepared
and submitted after the associated field work
was completed.
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
Revised Transition- 3/27/2006 Submitted 3/27/2006. EPA needs to provide
Zone Water FSP final approval of this FSP. Approval to
Addendum 2 conduct sampling was provided by EPA on
10/13/2005. This revised FSP was prepared
and submitted after the associated field work
was completed.
Natural Attenuation
Step 2 Natural No longer
Attenuation needed
Evaluation Report
Tech Memos
Revised TRV 10/23/2004 | Submitted; EPA comments received
Selection TM 3/18/2005. On 6/10/2005, EPA directed the
LWG to submit the final TRV Selection TM
with the PRE. The final TRV Selection TM
was submitted as an appendix to the
9/9/2005 PRE.
Second Revision 1/7/2005 Submitted; EPA comments received
Preliminary Risk 3/4/2005. On 6/10/2005, EPA directed the
Evaluation LWG to submit the final PRE approach TM
Approach TM with the PRE. The final PRE Approach was
submitted as an appendix to the 9/9/2005
PRE.
Comprehensive 6/27/2004 Submitted; EPA comments received
ERA Approach TM 10/1/2004
Revised TBD In a 1/11/2006 meeting with EPA, the LWG
Comprehensive proposed deleting this deliverable. The
ERA Approach TM LWG has not heard back from EPA on this
proposal. Need EPA agreement that this
deliverable is no longer needed.
Process for | 1/20/2005 Submitted; EPA comments received 3/21/2005
Derivation of PRGs 6/30/2006; a revised tech memo is not
™ required.
Draft Approach to 3/3/2006 Submitted 3/3/2006; EPA comments 5/2/2006
Determining received 6/5/2006; revised tech memo
Background for the required.
Portland Harbor
Superfund Site
Revised Approachto | 7/20/2006 The revised approach to determining
Determining background for the Portland Harbor
Background for the Superfund Site will be provided in the Draft
Portland Harbor RI Report
Superfund Site
AQl11-13 Page 7
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date

Process for The approach for Delineating the Extent of
Delineating the Contamination Upstream and Downstream
Extent of of the ISA will be provided in the Draft RI
Contamination Report
Upstream and
Downstream of the
ISA
COPC Selection ~1/23/2006 | Ina 1/11/2006 meeting with EPA, the LWG
Interim Deliverable proposed deleting this deliverable. The

LWG has not heard back from EPA on this

proposal. Need EPA agreement that this

deliverable is no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological 9/9/2005 Submitted 9/9/2005; EPA comments 11/8/2005
Preliminary Risk received 4/28/2006, a revised PRE is not
Evaluation (PRE) required
Round 2 Benthic 3/17/2006 Submitted 3/17/2006; EPA comments 5/16/2006
Assessment received 7/6/2006
Interpretation Report
Food Web Modeling | 11/4/2005 Submitted 11/4/2005; EPA comments 1/3/2006
Report: Evaluating received 3/10/2006
Trophic Trace and
the Arnot and Gobas
Models for
Application to the
Portland Harbor
Superfund Site
Revised Ecological 5/26/2006 Submitted 5/25/2006; directive EPA 7/9/2006
Water Screening | comments received 9/15/2006, and a
Levels | correction to the xylene AWQC on 9/27/06.

Additional revisions were submitted on

10/13/2006.
Feasibility Study
Literature Survey of | October Submitted 10/31/2007. EPA comments Jan-08
Treatability Studies 2007 received 2/15/08. A revised deliverable is

not required, EPA comments indicated that

they should be addressed in the FS.
Round 3B (FS) Side- | September Submitted 5/18/2009
scan Sonar Data 2008
Report
Treatment Early May Submitted 6/5/2009; EPA comments 7/6/2009
Technologies 2009 received 7/9/2009
Screening Table
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
Screening of Disposal | Mid May Submitted 6/18/2009; EPA comments 7/2/2009
Facilities for the 2009 received 7/10/2009
Feasibility Study
Memorandum
Early Preliminary Late March | Submitted 3/27/2009
Remediation Goals 2009
(PRGs)
Benthic Toxicity September Submitted 9/07/2010
AOPCs Check In 2010
Materials
Treatment =) Submitted 03/15/2011; EPA comments
Technology received 4/27/2011
Evaluation Tools i
Memo
Draft Mitigation s Submitted 03/15/2011; EPA comments
Determination received 4/27/2011
Approach for Use in
the FS Tools Memo
Draft Feasibility i Submitted 03/15/2011; EPA comments
Study Costing received 4/27/2011
Approach Tools
Memo ‘
Draft Identification of | _ Submitted 03/16/2011; EPA comments
"COCs" and received 4/27/2011
Contaminant Mobility
Evaluation Criteria
For the Draft FS
Tools Memo
Dredging Water 5 Submitted 03/31/2011; EPA comments
Quality Evaluation received 4/27/2011
Tools Memo
Alternatives Submitted 04/06/2011
Screening Materials
Draft FS Key & Submitted Materials 06/06/2011
Elements Presentation 06/21 and 06/22/2011
Presentation !
General Field/Data/RI Reporting
Validated Analytical | 90 days
Results following
completion
of each
sampling
activity
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date

Comprehensive 2/21/2007 Submitted 2/21/2007. EPA comments on
Round 2 Site Sections 1-9 and Appendices A, B, C, D, F,
Characterization and G received 1/15/08; comments on
Summary and Data Section 10 received 3/20/08; comments on
Gaps Analysis Report Section 11 received 5/16/08; comments on

Appendix E received 8/8/08. This document

was never intended to be revised or

approved by EPA; comments will be

addressed in the Draft RI Report.
Draft Sediment August 2009 | Submitted 8/11/2009 EPA comments not
Mobility Testing Data anticipated
Report
Draft Baseline Early Submitted 9/2/2009 11/2/2009
Ecological Risk September Preliminary EPA comments received
Assessment Report | 2009 12/23/09.

EPA comments received 07/16/2010.

EPA benthic approach comments received

09/27/2010.
Draft Baseline Late Submitted 9/23/2009 11/23/2009
Human Health Risk | September Preliminary EPA comments received
Assessment Report | 2009 12/23/09.

EPA comments received 07/16/2010.
Draft Remedial Late Submitted 10/27/2009 12/27/2009
Investigation Report | October EPA comments received 07/16/2010

2009
Benthic Toxicity Mid Submitted 11/13/2009 01/13/2009
Reanalysis Technical | November EPA benthic approach comments received
Memorandum 2009 09/27/2010.
Supporting Electronic | November Submitted 11/19/2009 01/19/2010
Information for Draft | 2009
Benthic BERA
Draft Final BHHRA | 5/2/2011 Submitted 05/02/2011 7/2/2011
Draft Final BERA 7/5/2011 Submitted 07/01/2011 9/1/2011
Human Health and July 2011 Submitted 07/22/2011 9/22/2011
Ecological Risk
Management
Recommendations
Draft Final 8/29/2011 Submitted 08/29/2011 10/29/2011
Remedial
Investigation Report
STORMWATER
Stormwater Loading | 2/1/2009 Submitted 2/18/2009; EPA comments
Check-in Materials received 5/6/2009
AQI11-13 Page 10
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date

Revised Stormwater April Submitted 04/30/2010; EPA comments 6/30/2010
Loading Calculation | 2010 received 08/17/2010

Methods

Final Stormwater Submitted 01/31/2011: EPA comments 3/31/2011
Loading Calculation received 03/02/2011

Methods Revised Report Submitted 04/15/2011

SEDIMENT

Round 3B Field Submitted 5/4/2007; EPA comments

Sampling Plan: received 7/25/07. Superseded by the

Sediment Sampling 11/5/2007 R3B Comprehensive Sediment &

and Benthic Toxicity Bioassay Testing FSP.

Testing

Upriver and Submitted 5/25/2007; EPA comments

Multnomah Channel received 10/11/07. Superseded by the

Sediment Evaluation 11/5/2007 R3B Comprehensive Sediment &

and Field Sampling Bioassay Testing FSP.

Plan Technical

Approach

Draft Round 3B Submitted 5/25/2007; EPA comments

Surface and Core received 8/9/07. Superseded by the

Sediment FSP 11/5/2007 R3B Comprehensive Sediment &

Preliminary Bioassay Testing FSP.

Technical

Memorandum

Draft Round 3B August 2007 | Submitted 8/29/07; EPA comments received

Erosion Core 10/11/07. Superseded by the 11/5/2007 R3B

Sediment FSP Comprehensive Sediment & Bioassay

Technical Testing FSP.

Memorandum

Round 3B QAPP November Submitted 12/17/2007. Need EPA approval

Addendum 10 for 2007 of this QAPP Addendum.

Sediment Sampling

Round 3 Sediment Submitted 06/30/2011

Trap Deployment

Field Report

FATE & TRANSPORT

Draft Chemical Fate | July 2007 Submitted 7/20/2007; EPA comments

& Transport Model received 10/15/07. LWG response to

Development and comments submitted 1/8/2008.

Data Gaps

Identification Report

F&T Surface December Submitted 12/10/2007; EPA comments

Sediment FSP — 2007 received 1/2/08. 1/16/08 LWG agreed with

Addendum to 3B EPA not to perform the sampling. Need

Sediment FSP EPA agreement that this deliverable is no

longer needed.
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
Draft Submitted 7/27/2009
Bioaccumulation .
Modeling Report
CULTURAL RESOURCES
Draft Cultural 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA comments
Resource Survey not time-critical at this
Report point in the project

Notes:

' - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

? - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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